

# It all + adds up.

<b>Recommissioning Summary</b>		
<b>FY09-10</b>	<b>Studies Completed</b>	<b>Total Energy Savings Identified</b>
	2	\$ 551,000 / year
<b>Project Status Update</b>		
<b>Building</b>	<b>Status</b>	<b>Yearly Savings Identified</b>
Amundson Hall	Complete	\$43,000
Jones Hall	Complete	TBD
Donhowe	In Prog.	\$36,000
Murphy Hall	In Prog.	\$24,000
EECS	In Prog.	\$6,000
Lind Hall	In Prog.	TBD
Wilson Library	In Prog.	\$229,000
Ferguson Hall	In Prog.	\$40,000
MCB	In Prog.	\$90,000
Vincent Hall	In Prog.	\$71,000
Weaver – Densford	In Prog.	TBD
Dwan (KE)	In Prog.	N/A
717 Delaware	In Prog.	N/A
Continuing Ed	In Prog.	\$12,000
Coffey Hall	In Prog.	TBD
Morrill Hall	In Prog.	TBD
Social Sciences	Starts OCT 09	
Carlson School of Management	Starts OCT 09	
Mondale Hall	Starts OCT 09	
Haecker Hall	Starts OCT 09	
Appleby Hall	Starts OCT 09	
Elliot Hall	Starts NOV 09	
McNeal Hall	Starts NOV 09	
Rarig Center	Starts DEC 09	
Vet Diagnostics	Starts DEC 09	
Diehl Hall	Starts FEB 10	
Masonic Cancer Center	Starts FEB 10	